Strawman COLA Schedule and Topics - Feb. 2, 2005

NRC COLA Primary/New Topics NEI 04-01 | Follow-up Discussion | NEI 04-01 Notes
Meeting Dates Section Section
o NEI 04-01 overview
February 2 » NRC staff preliminary N/A
comments
o Site-specific design ITAAC | « 4.3.9.14
(COL-2d)
¢ Operational programs e 43.9.13
(COL-2a)
e ESP-COL interface e 43.9.2; ¢ Site-specific design o 43.9.14
March 2-3 (including Env. Rpt.) 46 & ITAAC (COL-2d)
(COL-2b) 6.4.1 ¢ Operational pgms e 43.9.13
o FSAR (General & Ch. 1) e 43.1thru (COL-2a)
4.3.9.1
¢ Ch. 19 and the P-S PRA e 43.9.19;
(COL-2f) 44
e Change processes e 6.1-6.4
o Report on departures e 45
: o Plant-specific tech specs ¢ 43.9.16 e TBD
April 6-7 (COL-2i)
o Pre-COL phase activities e 5.1-54
o 'SAR Chapters 3-6 s 4.3.9.3-6
May 4 - NRC Workshop on CIPIMS
« Chapter 18 (UFE) (COL-2g) | » 4.3.9.18 | » TBD
May 5-6 ¢ (eneral and Financial e 41;4.2
Requirements (incl. COL-8)
¢ FSAR Chapters 7-12 & 15 | « 4.3.9.7-12
& 15
e Chapter 17 (QA & RAP) e 43.9.17 o TBD
June 8-9 (COL-2k) e 4.7
o Site redress plans
e Overview and Timeline of | e Figure 3-1 | « TBD
July 13-14 COLA activities (COL-1)
e COL form and content, e.g., [ « App.D

NRC findings, conditions,
ete. (COL-2h)
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